

ENGINEERING CHANGE NOTICE **DART AEROSPACE LTD**

MPP

Date: 13.08.26	Job No.:	ADR Yes/No: N	ADR Date:	ECN #: 13- 633
Product No.: 145-21 / 412-21 (01)		Created By: KJ	Approved By: <i>UP</i>	
Product Name: EC145 / 412 Cable Cutter		Checked By: <i>UP</i>		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	
Production Manager / Coord.	Y	LL/MF	
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	RM/CA	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS	
QC Coordinator	Y	ED	
Customer Support	N	SW/LM	
Customer Technical Support	N	MB/HS	
Marketing	N	HM	
Sales Support Manager	N	NM	

Reason for Change:

Documents Affected:

Release 647.1300 Rev C (EC145 CCK)
Release 647.4300 Rev A (412 CCK)

PAPERWORK UPDATE ☐

PARTS MUST COMPLY ☒

PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	N			
6	Update Product Compatability Matrix	N			
7	Notify TC / FAA of Change	N			
8					
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	N			
11	Update Product Specification Files	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		13.08.26 <i>UP</i>
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021(TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Red Decals required?	N			
21	Update Document Control Database (Qpulse)	N			
22	Update Grey Project / Electronic Binder PDF Files	N			
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	N			
24	Manufacturing Licensing Agreement Update	N			

Description / Action:

Update BOM's and Routes per drawing revisions

UP *W* 13.08.26

ECN Verified & Complete: _____ Date: _____